
 
 
 

Drainage Board
Consideration of Report Agenda

 
July 29, 2025, 5:00 pm

Harrow and Colchester South Community Centre, 243 McAffee Street

4th Concession Road Drain South Side
Accessible formats or communication supports are available upon request.  Please contact the Clerk’s Office at

clerks@essex.ca or 519-776-7336 extension 1100 or 1101.
The Clerk to confirm that all notices have been sent in accordance with the Drainage Act.
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1. Call to Order

2. Land Acknowledgement

We acknowledge that this land is the traditional territory of the Three Fires
Confederacy of First Nations (comprised of the Ojibway, the Odawa, and the
Potawatomi Peoples), and of the Huron-Wendat Peoples. We value the significant
historical and contemporary contributions of local and regional First Nations and all of
the Original Peoples of Turtle Island who have been living and working on the land from
time immemorial.

3. Declarations of Conflict of Interest

4. Adoption of Published Agenda

4.1 Drainage Board Meeting Agenda for July 29, 2025

Moved by ________________
Seconded by ________________
That the published agenda for the July 29th, 2025, Drainage Board be adopted
as presented.

5. Adoption of Minutes

5.1 Adoption of Minutes for May 15, 2025 1

Moved by ________________
Seconded by ________________
That the minutes of the Drainage Board Meeting held the May 15th, 2025, be
adopted as circulated.

6. Presentation by Drainage Superintendent

Moved by ________________
Seconded by ________________
That the presentation by Lindsay Dean, Drainage Superintendent, be adopted as
presented.

7. 4th Concession Drain South Side 5

7.1 Written Appeals Received by the Due Date



7.2 Written Appeals Received after the Due Date

7.3 Verbal Report by David Moores, Certified Engineering Technologist, R. Dobbin
Engineering Inc. 

Recommended Action:

Moved by ________________
Seconded by ________________
That the verbal report provided by David Moores, Certified Engineering
Technologist, R. Dobbin Engineering Inc., regarding the 4th Concession Road
Drain South Side, report dated June 23, 2025, Project No.2024-1677, Town of
Essex, be received.

7.4 Public Delegations/Presentations (Chair to call for any)

7.5 Decision

Recommended Action:

Moved by ________________
Seconded by ________________
That the report provided by Josh H. Warner, Professional Engineer, R. Dobbin
Engineering Inc., regarding the 4th Concession Road Drain South Side, report
dated June 23, 2025, Project No.2024-1677, Town of Essex, be recommended
for adoption and that the provisional by-law be prepared for Council’s
consideration.

8. Adjournment

Moved by ________________
Seconded by ________________
That the meeting be adjourned at [TIME].
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The Corporation of the Town of Essex 

Drainage Board 

Consideration of Report Minutes 

 

May 15, 2025, 5:00 pm 

Shaheen Room, Essex Centre Sports Complex, 60 Fairview Avenue West 

 

Present: Member - Bezaire Arevalo, Daniel 

 Chair - Sauve, Danny 

 Vice Chair - Dufour, Percy 

 Member - Pocock, Tiffany 

  

Regrets: Member - Dougherty, Janice 

  

Also Present: Lindsay Dean, Drainage Superintendent 

 Tanya Tuzlova, Recording Secretary 

 Norm Nussio, Manager, Operations and Drainage 

 Joseph Malandruccolo, Director, Legal and Legislative Services/Clerk 

 Kevin Girard, Director, Infrastructure Services 

  

Delegations: Mark D. Hernandez, Professional Engineer, Dillon Consulting Limited  

Scott Pitsch, Professional Geoscientist, RDWI Consulting Engineers and 

Scientists  

   

 

Rush Drain Relocation Amendments  

Accessible formats or communication supports are available upon request. Please contact the 

Clerk’s Office at clerks@essex.ca or 519-776-7336 extension 1100 or 1101.  

Present from Essex Town Centre Ltd.: Peter Valente, Amy Valente-Sarkis, Andrew Colautti  

Present from Sturgeon Woods: Mike and Sam Mazella 

 

1. Call to Order 

The Chair called meeting to order at 5:01 PM. 

2. Land Acknowledgement 

We acknowledge that this land is the traditional territory of the Three Fires Confederacy 

of First Nations (comprised of the Ojibway, the Odawa, and the Potawatomi Peoples), 

and of the Huron-Wendat Peoples. We value the significant historical and contemporary 

contributions of local and regional First Nations and all of the Original Peoples of Turtle 

Island who have been living and working on the land from time immemorial. 

3. Declarations of Conflict of Interest 

4. Adoption of Published Agenda 

4.1 Drainage Board Meeting Agenda for May 15, 2025 

DB-25-05-06 

Moved By Daniel Bezaire Arevalo, Member 

Seconded By Tiffany Pocock, Member 

Page 1 of 53



 

 2 

That the published agenda for the May 15th, 2025, Drainage Board be adopted as 

presented. 

Carried 

 

5. Adoption of Minutes 

5.1 Adoption of Minutes for April 30, 2025 

DB-25-05-07 

Moved By Percy Dufour, Vice Chair 

Seconded By Tiffany Pocock, Member 

That the minutes of the Drainage Board Meeting held April 30th, 2025, be 

adopted as circulated. 

Carried 

 

5.2 Adoption of Minutes for May 7, 2025 

DB-25-05-08 

Moved By Daniel Bezaire Arevalo, Member 

Seconded By Percy Dufour, Vice Chair 

That the minutes of the Drainage Board Meeting held May 7th, 2025, be adopted 

as circulated. 

Carried 

 

6. Rush Drain 

6.1 Written Appeals Received by the Due Date 

Joseph A. Malandruccolo, Director, Legal & Legislative Services/Clerk, informed 

that no written appeals were received by the Clerk’s Office by the due date. 

6.2 Written Appeals Received after the Due Date 

Joseph A. Malandruccolo, Director, Legal & Legislative Services/Clerk, informed 

that no written appeals were received by the Clerk’s Office after the due date. 

6.3 Verbal Report by Mark D. Hernandez 

Mark D. Hernandez, Professional Engineer, Dillon Consulting Limited, presented a 

detailed review of the report. Mr. Hernandez noted that two roll numbers in 

schedule C-2 were flipped, therefore, he will prepare a revised copy of the 

schedule to be distributed with the Court of Revision notice.  

Percy Dufour, Drainage Board Member, asked if it is known to which site the 

contaminated soil will be disposed of.  

Mr. Hernandez replied that the contaminated soil will be disposed of at a 

licensed landfill.  

Tiffany Pocock, Drainage Board Member, asked if the source of contamination is 

known.  

Mr. Hernandez replied that finding the source of contamination is not within the 

scope of this report.  
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Kevin Girard, Director, Infrastructure Services, noted that the scope of this 

project is to prepare a supplemental report to complete the Rush Drain 

relocation. Mr. Girard added that the Town is working on a supplemental study to 

investigate the contamination.  

DB-25-05-09 

Moved By Percy Dufour, Vice Chair 

Seconded By Daniel Bezaire Arevalo, Member 

That the verbal report from Mark D. Hernandez, Professional Engineer, Dillon 

Consulting Limited, be received. 

Carried 

 

6.4 Public Delegations/Presentations 

Andrew Colautti, lawyer for Essex Town Centre Ltd., asked questions related to 

the assessment of the cost of the drain, including whether the source and 

direction of the contamination was considered while assessing the project cost, 

noting that the assessment of his client has increased significantly from that in 

the initial report  

Joseph A. Malandruccolo, Director, Legal & Legislative Services/Clerk, noted that 

the purpose of this meeting is to discuss the technical merits of the report and 

assessments will be discussed at the Court of Revision meeting.  

Peter Valente, Essex Town Centre, noted that it is important to find the source of 

contamination to protect the property owners of adjacent lands. Mr. Valente 

asked if finding the source of contamination may help in addressing the 

contamination for the Rush Drain.  

Scott Pitsch, Professional Geoscientist, RDWI Consulting Engineers, noted that 

the scope of his report is to provide the remediation plan for the drain and that 

does not include searching for the source of contamination.  

Danny Sauve, Drainage Board Chair, asked if finding the source of contamination 

was in the scope of this report.  

Mr. Girard noted that the scope of this project under Section 78 was to facilitate 

the development of Essex Town Centre. He added that an additional report will 

be prepared in relation to the adjacent lands outside of this process.   

Tiffany Pocock, Drainage Board Member, asked how the proposed design will 

address the contamination issue.  

Mr. Hernandez explained the technical details of the proposed design to address 

the contamination.  

Ms. Pocock further asked about the timeline of the additional report in relation 

to the Rush Drain report.  

Mr. Girard replied that a consultant will address the lands outside of Rush Drain, 

but there is no timeline or specifics of that additional report at this time. Mr. 

Girard added that Rush Drain report will provide a functioning and protected 

watercourse which provides drainage for the subdivision. Mr. Girard further 

noted that the report will provide for a clear delineation between contaminated 

and non-contaminated lands and that will help to address the lands outside of 
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the contaminated area through a separate report that is outside of the Drainage 

Act.  

There were no further questions.  

DB-25-05-10 

Moved By Daniel Bezaire Arevalo, Member 

Seconded By Tiffany Pocock, Member 

That the public presentations be received.  

Carried 

 

6.5 Decision 

DB-25-05-11 

Moved By Daniel Bezaire Arevalo, Member 

Seconded By Tiffany Pocock, Member 

That the report provided by Mark D. Hernandez, Professional Engineer, Dillon 

Consulting Limited, regarding Rush Drain Relocation Amendments, dated May 

2nd, 2025, File No.19-1023, in the Town of Essex, be recommended for adoption 

and that the provisional by-law be prepared for Council’s consideration. 

Carried 

 

7. Adjournment 

DB-25-05-12 

Moved By Daniel Bezaire Arevalo, Member 

Seconded By Tiffany Pocock, Member 

That the meeting be adjourned at 5:29PM. 

Carried 

 

 

 

_________________________ 

Chair 

 

_________________________ 

Recording Secretary 
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June 23, 2025 
 
The Mayor and Council 
Town of Essex 
33 Talbot Street South 
Essex, Ontario 
N8M 1A8 
 
Gentlemen & Mesdames: 
   
Re: 4th Concession Road Drain South Side 
 
In accordance with your instructions, I have undertaken an examination of the 4th 
Concession Road Drain South Side with regards to making drainage improvements in Lot 
13 & 14, Concession 3 in the Town of Essex.  The work includes the replacement of 
multiple access culverts.  The course of the work has been surveyed with elevations taken 
as necessary. 
 
Authorization under the Drainage Act 
 
This Engineers Report has been prepared under section 78 of the Drainage Act as per the 
request of an affected Owner. 
 
Section 78 of the Drainage Act states that, where, for the better use, maintenance or 
repair of any drainage works constructed under a bylaw passed under this Act, or of lands 
or roads, it is considered expedient to change the course of the drainage works, or to 
make a new outlet for the whole or any part of the drainage works, or to construct a tile 
drain under the bed of the whole or any part of the drainage works as ancillary thereto, or 
to construct, reconstruct or extend embankments, walls, dykes, dams, reservoirs, bridges, 
pumping stations, or other protective works as ancillary to the drainage works, or to 
otherwise improve, extend to an outlet or alter the drainage works or to cover the whole 
or any part of it, or to consolidate two or more drainage works, the Council whose duty it 
is to maintain and repair the drainage works or any part thereof may, without a petition 
required under section 4 but on the report of an Engineer appointed by it, undertake and 
complete the drainage works as set forth in such report. 
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Existing Drainage 
 
The 4th Concession Road Drain South Side is an open channel drain located in Lots 13 & 
14, Concession 3 located on the south side of the 4th Concession Road.  The drain outlets 
into the Richmond Drain on the east side of McCormick Road.   
 
The drain was constructed under petition and Engineer’s Report dated August 23, 1968 
by C.G.R. Armstrong, C.E.  Under this report, the culvert identified as Culvert No.8 was 
installed.   
 
An Engineer’s Report dated August 9, 1996 prepared by N.J. Peralta Engineering Ltd. 
provided for the installation of a farm access bridge for roll no. 160-03507.  This culvert 
will be identified in this report as Culvert No.10.  
 
Engineering specifications were developed for a private culvert replacement at roll no. 
160-031 by Crozier Baird Engineers on April 24, 2012.  This culvert will be identified in 
this report as Culvert No.11.  
 
Onsite Meeting 
 
An Onsite Meeting was held on November 12, 2024.  
 
The following were present at the meeting: 
 
 Josh Warner (R. Dobbin Engineering)  Larry Snively (Landowner) 
 Lindsay Dean (Town of Essex)  Cameron Waters (Landowner) 
 Tanya Tuzlova (Town of Essex)  Joseph Borg (Landowner) 
 Burnie Mueller (Landowner)  Chris Whaley (Landowner) 
 Arthur Martin (Landowner)  Jennifer Gritke (Landowner) 
 Patrick Soulliere (Landowner)  Stephen Armstrong (Landowner) 
 Robert Cote (Landowner)  

 
The following is a brief summary of the meeting: 
 
 General discussion of the Drainage Act and Landowners rights under the Drainage 

Act. 
 Landowners were made aware that a request to replace an access culvert was received 

by the Town and that this was the first step in the public process. 
 Landowners were informed of the current culvert conditions and what ones appeared 

to require replacement. 
 There was a general concern by all of the costs associated with culvert replacements. 
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 It was explained that Culvert No.8 and No.10 were completed under the Drainage Act 
and the remainder were considered private.  This would mean that if Culvert No.8 or 
No.10 needed to be replaced, the work would be assessed with a cost shared to the 
property and a portion to upstream lands and roads.  The remainder if replaced, the 
owner would be responsible to pay the full cost for the first culvert and then would be 
entitled to a cost share in the future. 

 Landowners were informed that culverts would have a minimum top width of 6.1m 
with rip rap endwalls and full granular backfill.  All culverts would have a gravel top.  
Any asphalt replacement would be the responsibility of the owner to have done in the 
future if required. 

 Mr. Martin requested to be removed from the watershed as his land did not drain to 
the 4th Concession Road Drain South Side. 

 Landowners were interested in going to Council to discuss the option of giving the 
project to one contractor to have the culverts relined. 

 Landowners were informed that an information meeting would be held to discuss the 
final report and cost estimate prior to going to Council. 

 
Discussion and Investigation 
 
The drain was surveyed and a culvert inspection report was completed.  It identified that 
seven (7) culverts required replacement.  The open channel had been previously 
maintained and was in good condition. 
 
After the site meeting, a couple of landowners requested that two options be reviewed 
and investigated.  Option one consisted of full replacement of all required culverts and 
option two consisted of relining the culverts using Edge Water Sewer.  A considerable 
amount of time was put in to determine design, cost estimates, and schedule of 
assessments for both options along with multiple conversation with landowners, 
Edgewater Sewer and the Town of Essex Drainage Superintendent.  It was decided to 
hold a public meeting to obtain feedback on the preferred replacement method. 
 
Below is a summary of the condition of the existing culverts: 
 

  

Culvert Number Location Existing Culvert Size Condition 

1 
McCormick 

Road 
20m x 1050mm dia. CSP 

Poor condition with 
holes along the bottom. 

2 
Roll Number 
760-04100 

7m x 900mm dia. CSP Good condition 
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Culvert Number Location Existing Culvert Size Condition 

3 
Roll Number 
760-04000 

7m x 900mm dia. CSP 

Poor condition with 
holes throughout and 

endwalls falling toward 
the drain. 

4 
Roll Number 
760-03900 

6m x 900mm dia. CSP 

Poor condition with 
holes throughout, the 
bottom is rotted out in 
multiple locations, and 

the endwalls are 
quikrete cement bags. 

5 
Roll Number 
760-03900 

7m x 900mm dia. CSP 

Poor condition with 
holes throughout and the 
bottom is rotted out in 

multiple locations.  
There are no endwalls. 

6 
Roll Number 
760-03800 

6m x 900mm dia. CSP 

Poor condition with 
holes throughout along 

with wood endwalls 
falling toward the drain 

being held up with t-
posts. 

7 
Roll Number 
760-03700 

6m x 900mm dia. CSP 

Poor condition with 
holes throughout, the 
bottom is rotted out in 
multiple locations, and 
endwalls consist of a 

mixture of cinder 
blocks, concrete blocks 

and broken pieces of 
concrete. 

8 
Roll Number 
760-03600 

8m x 900mm dia. CSP 

Poor condition with 
holes throughout, the 
bottom is rotted out in 

multiple locations.  The 
upstream endwall is a 
mixture of earth and 
broken concrete and 

there is no downstream 
endwall. 
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Public Information Meeting (To Discuss Options) 
 
A Public Information Meeting was held on February 26, 2025.  
 
The following were present at the meeting: 
 
 Josh Warner (R. Dobbin Engineering)  Larry Snively (Landowner) 
 Lindsay Dean (Town of Essex)  Jerald Cote (Landowner) 
 Tanya Tuzlova (Town of Essex)  Margaret Cote (Landowner) 
 Norm Nussio (Town of Essex)  Chris Whaley (Landowner) - Phone 
 Rob Shepley (Town Deputy Mayor)  Jennifer Gritke (Landowner) 
 Joesph Borg (Landowner)  Frank Borg (Landowner) 

  
The following is a brief summary of the meeting: 
 
 An update was given to the landowners on what had been completed since the onsite 

meeting – that two options were reviewed and that the reason for this meeting was to 
obtain feedback on a path forward. 

 Both the replacement option and the reline option was discussed in great detail. 
 At the end of the meeting, it was decided to move forward with the replacement 

option, but the McCormick Road culvert would be relined due to the location of the 
bridge crossing the 4th Concession Road. 

 Landowners were informed that there would not be another information meeting and 
that the report would be submitted to the Town and invitations would be sent out for a 
Meeting to Consider. 

 
  

Culvert Number Location Existing Culvert Size Condition 

9 (Shared) 
Roll Number 
760-02700 & 

760-03507 
16m x 900mm dia. CSP Good condition 

10 
Roll Number 
760-03507 

9m x 900mm dia. CSP Good condition 

11 
Roll Number 
760-03100 

11m x 900mm dia. CSP Good condition 
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Recommendations 
 
It is therefore recommended that the following work be carried out: 

 
1. Culvert No.1 (McCormick Road) at Station 0+014 shall be relined. 
 
2. Culvert No.2 at Station 0+149 shall be incorporated. 

 

3. Culvert No.3 to No.8 shall be replaced. 
 

4. Culvert No.9 at Station 0+578 shall be incorporated. 
 

5. Future Specifications shall be provided for Culvert No.10. 
 

6. Culvert No.11 at Station 0+780 shall be incorporated. 
 

7. Maintenance provisions for future drainage works shall be prepared.  
 
Design  
 
All agricultural and residential culverts have been designed to meet a 1 in 5 yr storm 
event.  McCormick Road, when relined will meet more than a 1 in 100-yr storm event. 
 
Estimate of Cost 
 
It is recommended that the work be carried out in accordance with the accompanying 
Specification of Work and the Profile, which form part of this Report.  There has been 
prepared an Estimate of Cost in the amount of $181,850.00 including the cost of 
engineering.  A Plan has been prepared showing the location of the work and the 
approximate drainage area.  An estimate for tendering, inspections, and contract 
administration has been provided.  This estimate includes attendance at the Meeting to 
Consider and the Court of Revision, but does not include any appearances before appeal 
bodies beyond the Court of Revision. 
  
Assessment 
 
As per section 21 of the Drainage Act, the Engineer in his report shall assess for benefit 
and outlet for each parcel of land and road liable for assessment. 
Lands, roads, buildings, utilities, or other structures that are increased in value or are 
more easily maintained as a result of the construction, improvement, maintenance, or 
repair of a drainage works may be assessed for benefit. (Section 22) 
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Lands and roads that use a drainage works as an outlet, or for which, when the drainage 
works is constructed or improved, an improved outlet is provided either directly or 
indirectly through the medium of any other drainage works or of a swale, ravine, creek, 
or watercourse may be assessed for outlet. The assessment for outlet shall be based on the 
volume and rate of flow of the water artificially caused to flow into the drainage works 
from the lands and roads liable for such assessments. (Section 23) 
 
The Engineer may assess for special benefit any lands for which special benefits have 
been provided by the drainage works. (Section 24)  
 
A Schedule of Assessment for the lands and roads affected by the work and therefore 
liable for the cost thereof is attached as per the Drainage Act.  Also, assessments may be 
made against any public utility or road authority, as per Section 26 of the Drainage Act, 
for any increased cost for the removal or relocation of any of its facilities and plant that 
may be necessitated by the construction or maintenance of the drainage  
works.  Items to be assessed under Section 26, as specified, shall be tendered separately 
with the actual cost plus a portion of the engineering (25% of the construction cost). 
 
The estimated cost of the drainage works has been assessed in the following manner: 
 
1. Culverts No.1 (McCormick Road) has been assessed with 100% of the cost applied as 

a benefit assessment to the road authority under Section 26.  This will be tendered 
separately and the actual cost plus 25% of engineering assessed to the road authority. 

 
2. The cost to incorporate and provide future replacement specifications for Culverts 

No.2 and No.11 have been assessed with 100% of the cost applied as a benefit 
assessment to the property. 

 

3. Culverts No.3, No.4, No.5, No.6, and No.7 have been assessed with 100% of the cost 
applied as a benefit assessment to the owner of the property. 

 

4. Culvert No.8 has been assessed with 60% of the cost applied as a benefit assessment 
to the owner of the property and 40% of the cost has been assessed as outlet 
assessment to upstream lands and roads based on equivalent hectares. 

 

5. Culvert No.9 is a shared culvert for roll no. 760-02700 and 760-03507.  The cost to 
incorporate and provide future replacement specifications for Culvert No.9 has been 
assessed with 50% of the cost applied as a benefit assessment to the property with roll 
no. 760-02700 and 50% of the cost applied as benefit assessment to the property with 
roll no. 760-03507. 
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6. The cost to daylight and survey the utilities in the vicinity of the drain has been 
assessed 100% of the cost applied as benefit assessment to each utility under Section 
26. 

 

7. The cost to develop the maintenance schedules have been assessed as 100% outlet 
assessment to upstream lands and roads based on equivalent hectares. 

 
All final costs included in the cost estimate of this report shall be pro-rated based on the 
Schedule of Assessment.  Any additional costs shall be assessed in a manner as 
determined by the Engineer.  
 
Allowances 
 
Under section 29 of the Drainage Act, the Engineer in his report shall estimate and allow 
in money to the Owner of any land that it is necessary to use for the construction or 
improvement of a drainage works or for the disposal of material removed from a drainage 
works. This shall be considered an allowance for right of way. 
 
Under section 30 of the Drainage Act, the Engineer shall determine the amount to be paid 
to persons entitled thereto to damage, if any, to ornamental trees, fences, land, and crops 
occasioned by the disposal of material removed from a drainage works.  This shall be 
considered an allowance for damages.  
 
In this report, allowances have been made under section 30 for damages to lands 
occasioned by the operation of excavation equipment to replace the culverts and for 
access to culverts. 
 
Access and Working Area 
 
Access to the drain for the installation of culverts and future maintenance of the open 
channel shall be from either 4th Concession Road or McCormick Road, using existing 
culverts and laneways, and then along the length of the drainage works.     
 
The working area shall be along the south side of the drain through agricultural properties 
and along the north side of the drain where the drain crosses any lawn, garden, orchard, 
parking or roadway.  From Station 0+000 to 0+003, the south side of the drain shall be 
used to access the outlet due to the location of the road bridge. 

 
When working from the south side the working area shall be 10 meters measured from 
the top of the drain.  When working from the north side the working area shall be from 
the travelled portion of the road and shall be restricted to one travel lane.   
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The working area at each culvert to be replaced, maintained, or repaired either under this 
report or in the future shall extend 10 metres on either side of the culvert within the same 
property or road.  
 
Approvals and Drain Classification 
 
The 4th Concession Road Drain South Side is currently classified as a class “F” drain 
along its length.  
 
Class “F” drains are intermittent or ephemeral (dry for more than three consecutive 
months).  A permit is required by the St. Clair Conservation Authority.  No authorization 
is required from Fisheries and Oceans if the work is completed in the dry. 
 
The proposed improvements and culvert replacements will have very little effect on the 
drainage works if carried out during low flows in the channel.  The work area is to be 
maintained in a dry condition during construction by the Contractor.  
 
The proposed work will require a permit from the Essex Region Conservation Authority.  
A request for review will be sent to the Fisheries and Oceans Canada (DFO).  No works 
can take place until all approvals are received. 
 
Restrictions 
  
No trees and shrubs shall be planted nor shall permanent structures be erected within 10 
metres of either side of the proposed drain without prior written permission of Council. If 
trees are planted that interfere with access for future maintenance of the drainage works, 
they shall be removed at the expense of the Owner.  
 
Attention is also drawn to sections 80 and 82 of the Drainage Act that refer to the 
obstruction of a drainage works. 
 
Agricultural Grant 
 
It is recommended that application for subsidy be made for eligible farm tax class 
agricultural properties.  Any assessments against non agricultural properties are shown 
separately in the Schedule of Assessment and the applicable Schedule of Maintenance. 
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Maintenance 
 
The open channel shall be maintained and repaired in accordance with the specifications 
and drawings contained within this report and assessed out using the Schedule of 
Maintenance. 
 
The access culverts located along the length of the drain shall be maintained and repaired 
in accordance with the specifications and drawings contained within this report and 
assessed out using the Schedule of Maintenance.  The equivalent hectares shown on the 
Schedule of Maintenance shall be used to prorate the cost for upstream lands and roads.  
Below describes the percentage cost share to be assessed to the benefiting land and the 
upstream lands and roads. 
 

Culvert No. Benefit Lands 
Upstream Lands and Roads 

based on Equivalent Ha. 
1 100% (McCormick Rd.) 0% 
2 100% (760-04100) 0% 
3 60% (760-04000) 40% 
4 100% (760-03900) 0% 
5 60% (760-03900) 40% 
6 60% (760-03800) 40% 
7 60% (760-03700) 40% 
8 60% (760-03600) 40% 

9 (Shared) 
50% (760-02700) 
50% (760-03507) 

0% 

10 60% (760-03507) 40% 
11 100% (760-03100) 0% 

 
Culvert No.4 shall be considered the secondary access and Culvert No.5 shall be 
considered the primary access for roll no. 760-03900. 
 
Culvert No.9 is a shared access with roll no. 760-00700 and roll no. 760-03507.  The 
west portion of the access located on roll number 760-03507 shall be considered a 
secondary access for the property. 
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When Culvert No.2, No.9, and No.11 are replaced in the future, a percentage cost share 
described below shall be used and assessed out in the same manner as described above. 
 

Culvert No. Benefit Lands 
Upstream Lands and Roads 

based on Equivalent Ha. 
2 60% (760-04100) 40% 

9 (Shared) 
30% (760-02700) 
50% (760-03507) 

20% 

11 60% (760-03100) 40% 
 
Any extra cost as a result of the location of underground utilities shall be assessed 100% 
to the utility as per section 26 of the Drainage Act. 
 
If an owner requests an additional length of culvert beyond that specified in this report, 
the extra cost shall be borne by the owner making the request including the future 
maintenance and repair.  Each property is allowed one access culvert for each municipal 
drain with any second culvert on the property maintained and repaired 100% by the 
owner.    
 
These above conditions will apply unless otherwise altered under the provisions of the 
Drainage Act. 
 
All of the above is submitted for your consideration. 
 
 
Yours truly, 
 
 
 
 
Josh Warner, P. Eng. 
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Conc. Lot Roll Owner Section 30 Total 

   or part No. 

3 Pt. Lot 14 760-03600 G. & M. Cote 100.00 100.00

Pt. Lot 14 760-03700 L. & M. Snively 100.00 100.00

Pt. Lot 14 760-03800 S. & T. Waters 100.00 100.00

Pt. Lot 14 760-03900 J. Borg 200.00 200.00

Pt. Lot 14 760-04000 J. Gritke & C. Whaley 100.00 100.00

TOTAL ALLOWANCES $600.00 $600.00

4th Concession Road Drain South Side

Town of Essex

Allowances have been made as per Sections 30 of the Drainage Act for damages to lands and crops.

June 23, 2025

ALLOWANCES 
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Quantity Unit Unit Cost Total

Culvert No. 1 - Station 0+000

Traffic Control 1 LS 1,000.00       1,000.00              

Supply and Installation of PVC Liner 21 m 1,000.00       21,000.00            

Rip Rap endwalls 30 t 100.00          3,000.00              

Brushing & Rock Chute Downstream 1 LS 2,000.00       2,000.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

27,100.00            

Culvert No. 3 - Station 0+174

R.& D. Culvert c/w Excess Material & Asphalt 1 LS 1,800.00       1,800.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Driveway 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

16,200.00            

Culvert No. 4 - Station 0+209

R.& D. Culvert c/w Excess Material 1 LS 1,500.00       1,500.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Driveway 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

15,900.00            

Estimate of Cost 

4th Concession Road Drain South Side

Town of Essex

June 23, 2025

To reline one road crossing culvert and replace six access culverts on the drain along with providing future 

maintenance provisons. 
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Estimate of Cost (Continued) Page 2 of 3

Quantity Unit Unit Cost Total

Culvert No. 5 - Station 0+236

R.& D. Culvert c/w Excess Material 1 LS 1,500.00       1,500.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Driveway 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

15,900.00            

Culvert No. 6 - Station 0+265

R.& D. Culvert c/w Excess Material 1 LS 1,500.00       1,500.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Driveway 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

15,900.00            

Culvert No. 7 - Station 0+308

R.& D. Culvert c/w Excess Material & Asphalt 1 LS 1,800.00       1,800.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Base 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

16,200.00            

Culvert No. 8 - Station 0+383

R.& D. Culvert c/w Excess Material 1 LS 1,500.00       1,500.00              

Supply and Installation of 900mmø HDPE 12 m 700.00          8,400.00              

Supply Clearstone Bedding 20 t 40.00            800.00                 

Supply Granular "B" Type II Backfill 60 t 40.00            2,400.00              

Supply Granular "A" Driveway 30 t 40.00            1,200.00              

Rip Rap Endwalls 15 t 100.00          1,500.00              

Environmental Considerations (Silt Fence) 1 LS 100.00          100.00                 

15,900.00            
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Estimate of Cost (Continued) Page 3 of 3

Quantity Unit Unit Cost Total

Contingency 10,000.00

Sub Total 133,100.00          

Allowances 600.00                 

Engineering 15,980.00            

Future Maintenance Schedule 2,000.00              

Future Culverts 5,250.00              

Surveying & Daylighting Utilities 7,000.00              

14,000.00            

ERCA Fees (Permit) 800.00                 

Total Estimate excluding HST 178,730.00          

Non-Recoverable HST (1.76%) 3,120.00              

Total Estimate $181,850.00

Estimate for Tendering, Inspection 

& Contract Admin.
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Conc. Lot or Affected Roll Owner  Sp. Benefit Benefit Outlet Total

Part Hect. No.

Agricultural Lands 

3 Pt. Lot 13 2.02 760-03350 1627015 Ontario Limited -                  -                    865.00       865.00              

Pt. Lot 13 1.21 760-03200 M. & S. Parks -                  -                    518.00       518.00              

Pt. Lot 13 0.78 760-03108 M. & S. Parks -                  -                    334.00       334.00              

Pt. Lot 14 1.21 760-03507 C. & S. Soulliere -                  875.00           518.00       1,393.00           

Pt. Lot 14 1.21 760-02700 Silva Homes Inc -                  875.00           518.00       1,393.00           

4 Pt. Lot 13 * 0.40 790-02302 2275694 Ontario Inc -                  -                    86.00         86.00                

Pt. Lot 13 0.97 790-02202 Silva Homes Inc -                  -                    415.00       415.00              

Pt. Lot 13 1.21 790-02100 J. & S. Colagiacomo -                  -                    518.00       518.00              

Pt. Lot 13 1.21 790-02000 M. Ripley -                  -                    518.00       518.00              

Pt. Lot 13 0.36 790-01700 D. & C. Chaney -                  -                    154.00       154.00              

Total Agricultural Lands -                  1,750.00        4,444.00    6,194.00           

Non-Agricultural Lands

3 Pt. Lot 14 0.43 760-03100 Mathias Baumgartner Trust -                  1,750.00        368.00       2,118.00           

Pt. Lot 14 0.63 760-03600 G. & M. Cote -                  12,932.00      78.00         13,010.00         

Pt. Lot 14 0.63 760-03700 L. & M. Snively -                  21,891.00      78.00         21,969.00         

Pt. Lot 14 0.63 760-03800 S. & T. Waters -                  21,553.00      78.00         21,631.00         

Pt. Lot 14 0.63 760-03900 J. Borg -                  43,106.00      78.00         43,184.00         

Pt. Lot 14 0.65 760-04000 J. Gritke & C. Whaley -                  21,891.00      81.00         21,972.00         

Pt. Lot 14 0.63 760-04100 S. & J. Armstrong -                  1,750.00        78.00         1,828.00           

Pt. Lot 14 0.50 760-04200 M. & D. Paquette -                  -                    62.00         62.00                

SCHEDULE OF ASSESSMENT

4th Concession Road Drain South Side

Town of Essex

To reline one road crossing culvert and replace six access culverts on the drain along with providing future maintenance provisons. 

June 23, 2025
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Schedule of Assessment (Continued) Page 2 of 2

Conc. Lot or Affected Roll Owner  Sp. Benefit Benefit Outlet Total

Part Hect. No.

4 Pt. Lot 13 0.00 790-02300 R. & E. Martin -                  -                    -                 -                       

Pt. Lot 13 0.24 790-02200 J. & D. Baiano -                  -                    205.00       205.00              

Pt. Lot 14 0.10 790-01900 D. & L. Mathews -                  -                    86.00         86.00                

Pt. Lot 14 0.10 790-01800 A. & C. Mannell -                  -                    86.00         86.00                

Total Non-Agricultural Lands -                  124,873.00    1,278.00    126,151.00       

Public Lands

4th Concession Road 2.75 Town of Essex -                  -                    4,709.00    4,709.00           

McCormick Road 0.11 Town of Essex 37,607.00    -                    189.00       37,796.00         

Total Public Lands 37,607.00    -                    4,898.00    42,505.00         

Utilities

Gas Utility Enbridge Pipelines 3,000.00      -                    -                 3,000.00           

Water Utility Town of Essex 3,000.00      -                    -                 3,000.00           

Telephone Utility Bell Canada 1,000.00      -                    -                 1,000.00           

Total Utilities 7,000.00      -                    -                 7,000.00           

Total Agricultural Lands 6,194.00      

Total Non-Agricultural Lands 126,151.00  

Total Public Lands 42,505.00    

* Denotes Surface water only Total Utilities 7,000.00      

Total Area 18.61 Total Assessment 181,850.00  
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Page 1 of 2

Conc. Lot or Affected Roll Owner  Benefit Outlet Total Equivalent

Part Hecatares No. ($) ($) ($) Ha 

Agricultural Lands

3 Pt. Lot 13 2.02 760-03350 1627015 Ontario Limited 536.00     583.00       1,119.00    2.02

Pt. Lot 13 1.21 760-03200 M. & S. Parks 475.00     188.00       663.00       1.21

Pt. Lot 13 0.78 760-03108 M. & S. Parks 314.00     84.00         398.00       0.78

Pt. Lot 14 1.21 760-03507 C. & S. Soulliere 456.00     97.00         553.00       1.21

Pt. Lot 14 1.21 760-02700 Silva Homes Inc 454.00     45.00         499.00       1.21

4 Pt. Lot 13 0.40 790-02302 2275694 Ontario Inc -              163.00       163.00       0.20

Pt. Lot 13 0.97 790-02202 Silva Homes Inc 160.00     235.00       395.00       0.97

Pt. Lot 13 1.21 790-02100 J. & S. Colagiacomo 226.00     200.00       426.00       1.21

Pt. Lot 13 1.21 790-02000 M. Ripley 224.00     144.00       368.00       1.21

Pt. Lot 13 0.36 790-01700 D. & C. Chaney 131.00     26.00         157.00       0.36

Total Agricultural Lands 2,976.00  1,765.00    4,741.00    10.38

Non-Agricultural Lands

3 Pt. Lot 14 0.43 760-03100 Mathias Baumgartner Trust 164.00     83.00         247.00       0.86

Pt. Lot 14 0.63 760-03600 G. & M. Cote 106.00     40.00         146.00       1.26

Pt. Lot 14 0.63 760-03700 L. & M. Snively 116.00     33.00         149.00       1.26

Pt. Lot 14 0.63 760-03800 S. & T. Waters 116.00     26.00         142.00       1.26

Pt. Lot 14 0.63 760-03900 J. Borg 116.00     20.00         136.00       1.26

Pt. Lot 14 0.65 760-04000 J. Gritke & C. Whaley 116.00     15.00         131.00       1.30

Pt. Lot 14 0.63 760-04100 S. & J. Armstrong 116.00     9.00           125.00       1.26

Pt. Lot 14 0.50 760-04200 M. & D. Paquette 217.00     -                217.00       1.00

4 Pt. Lot 13 0.24 790-02200 J. & D. Baiano 52.00       220.00       272.00       0.48

Pt. Lot 14 0.10 790-01900 D. & L. Mathews 55.00       20.00         75.00         0.20

Pt. Lot 14 0.10 790-01800 A. & C. Mannell 55.00       18.00         73.00         0.20

Total Non-Agricultural Lands 1,229.00  484.00       1,713.00    10.34

SCHEDULE OF MAINTENANCE

June 23, 2025

4th Concession Road Drain South Side

Town of Essex

To maintain the open channel and future maintenance of culverts.
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Schedule of Maintenance (Continued) Page 2 of 2

Conc. Lot or Affected Roll Owner  Benefit Outlet Total Equivalent

Part Hecatares No. ($) ($) ($) Ha 

Public Lands

4th Concession Road 2.75 Town of Essex 2,395.00  1,151.00    3,546.00    11.00

Total Public Lands 2,395.00  1,151.00    3,546.00    11.44

Total Area 18.61 Total Maintenance Assessment 6,600.00  3,400.00    10,000.00  32.16
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4th Concession Road Drain South Side Page 1 of 2

Town of Essex

Conc. Lot or Roll Owner  Assessment Estimated Allowances Estimated

Part No. Grant Net Assess.

Agricultural Lands 

3 Pt. Lot 13 760-03350 1627015 Ontario Limited 865.00         288.00           -               577.00        

Pt. Lot 13 760-03200 M. & S. Parks 518.00         173.00           -               345.00        

Pt. Lot 13 760-03108 M. & S. Parks 334.00         111.00           -               223.00        

Pt. Lot 14 760-03507 C. & S. Soulliere 1,393.00      464.00           -               929.00        

Pt. Lot 14 760-02700 Silva Homes Inc 1,393.00      464.00           -               929.00        

4 Pt. Lot 13 790-02302 2275694 Ontario Inc 86.00           29.00             -               57.00          

Pt. Lot 13 790-02202 Silva Homes Inc 415.00         138.00           -               277.00        

Pt. Lot 13 790-02100 J. & S. Colagiacomo 518.00         173.00           -               345.00        

Pt. Lot 13 790-02000 M. Ripley 518.00         173.00           -               345.00        

Pt. Lot 13 790-01700 D. & C. Chaney 154.00         51.00             -               103.00        

Total Agricultural Lands 6,194.00      2,064.00        -               4,130.00     

Non-Agricultural Lands

3 Pt. Lot 14 760-03100 Mathias Baumgartner Trust 2,118.00      -               2,118.00     

Pt. Lot 14 760-03600 G. & M. Cote 13,010.00    100.00      12,910.00   

Pt. Lot 14 760-03700 L. & M. Snively 21,969.00    100.00      21,869.00   

Pt. Lot 14 760-03800 S. & T. Waters 21,631.00    100.00      21,531.00   

Pt. Lot 14 760-03900 J. Borg 43,184.00    200.00      42,984.00   

Pt. Lot 14 760-04000 J. Gritke & C. Whaley 21,972.00    100.00      21,872.00   

Pt. Lot 14 760-04100 S. & J. Armstrong 1,828.00      -               1,828.00     

Pt. Lot 14 760-04200 M. & D. Paquette 62.00           -               62.00          

4 Pt. Lot 13 790-02200 J. & D. Baiano 205.00         -               205.00        

Pt. Lot 14 790-01900 D. & L. Mathews 86.00           -               86.00          

Pt. Lot 14 790-01800 A. & C. Mannell 86.00           -               86.00          

Total Non-Agricultural Lands 126,151.00  -                     600.00      125,551.00 

ESTIMATED NET ASSESSMENT

June 23, 2025

To reline one road crossing culvert and replace six access culverts on the drain along with providing future maintenance provisons. 

Final Costs will vary based on Construction Costs and Grant
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Estimated Net Assessment (Continued) Page 2 of 2

Conc. Lot or Roll Owner  Assessment Estimated Allowances Estimated

Part No. Grant Net Assess.

Public Lands

4th Concession Road Town of Essex 4,709.00      -               4,709.00     

McCormick Road Town of Essex 37,796.00    -               37,796.00   

Total Public Lands 42,505.00    -                     -               42,505.00   

Utilities

Gas Utility Enbridge Pipelines 3,000.00      -               3,000.00     

Water Utility Town of Essex 3,000.00      -               3,000.00     

Telephone Utility Bell Canada 1,000.00      -                     -               1,000.00     

Total Utilities 7,000.00      -                     -               7,000.00     

Total Net Assessments 181,850.00  2,064.00        600.00      179,186.00 
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4th Concession Road Drain 
Town of Essex 
June 23, 2025 

 
SPECIFICATION OF WORK 

 
1. Scope of Work 
 
The work includes the replacement of six (6) access culverts in Lots 14, Concession 3, 
relining the road culvert under McCormick Road, and developing future specifications 
for the drain in the Town of Essex. 
 
2. General 
 
Each tenderer must inspect the site prior to submitting their tender and satisfy themselves 
by personal examination as to the local conditions that may be encountered during this 
project.  The Contractor shall make allowance in the tender for any difficulties which 
they may encounter.  Quantities or any information supplied by the Engineer is not 
guaranteed and is for reference only. 
 
All work and materials shall be to the satisfaction of the Drainage Superintendent who 
may vary these specifications as to minor details but in no way decrease the proposed 
capacity of the drain. 
 
The Contractor shall be responsible for the notification of all utilities prior to the start of 
construction. 
 
3. Plans and Specifications 

 
These specifications shall apply and be part of the contract.  This specification of work 
shall take precedence over all plans and general conditions pertaining to the contract.  
The Contractor shall provide all labour, equipment, and supervision necessary to 
complete the work as shown in the plans and described in these specifications. Any work 
not described in these specifications shall be completed according to the Ontario 
Provincial Standard Specifications and Standard Drawings. 
 
4. Health and Safety 

 
The Contractor at all times shall be responsible for health and safety on the worksite 
including ensuring that all employees wear suitable personal protective equipment 
including safety boots and hard hats. 
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The Contractor shall be responsible for traffic control as per the Ontario Traffic Manual 
Book 7 – Temporary Conditions (latest revision) when working on public road 
allowances. A copy of a traffic control plan shall be kept on site at all times.  The 
Contractor shall maintain suitable barricades, warning lights, and temporary traffic 
notices, at his expense, in their proper position to protect the public both day and night. 
Flagmen are the responsibility of the Contractor when working on the road allowance and 
when entering or exiting a worksite onto a roadway. 
 
The Contractor shall be responsible to ensure that all procedures are followed under the 
Occupational Health and Safety Act to ensure that work sites are safe and that accidents 
are prevented.  In the event of a serious or recurring problem, a notice of noncompliance 
will be issued.  The Contractor will be responsible for reacting immediately to any 
deficiency and correcting any potential health and safety risk.  Continuous disregard for 
any requirement of the Occupational Health and Safety Act could be cause for the 
issuance of a stop work order or even termination of the contract.  
 
The Contractor shall also ensure that only competent workers are employed onsite and 
that appropriate training and certification is supplied to all employees.  

 
5. Workplace Safety and Insurance Board 
 
The Contractor hereby certifies that all employees and officers working on the project are 
covered by benefits provided by the Contractor. The WSIB clearance certificate must be 
furnished prior to the execution of the Contract and updated every 60 days.  
 
6. Weather Conditions 
 
Work shall be carried out under this Report and completed within the agreed upon 
Schedule as permitted by weather.  The Engineer or the Drainage Superintendent reserves 
the right to restrict construction and access to the site based on the weather and ground 
conditions.  
 
7. Access and Working Area 
 
Access to the drain for the installation of culverts and future maintenance of the open 
channel shall be from either 4th Concession Road or McCormick Road, using existing 
culverts and laneways, and then along the length of the drainage works.     
 
The working area shall be along the south side of the drain through agricultural properties 
and along the north side of the drain where the drain crosses any lawn, garden, orchard, 
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parking or roadway.  From Station 0+000 to 0+003, the south side of the drain shall be 
used to access the outlet due to the location of the road bridge. 

 
When working from the south side the working area shall be 10 meters measured from 
the top of the drain.  When working from the north side the working area shall be from 
the travelled portion of the road and shall be restricted to one travel lane.   
 
8. Removal of Access Culverts  
 
Access culverts set for replacement shall be removed in their entirety from the open 
channel.  The steel culverts, the end treatment, and any asphalt shall be disposed offsite at 
the expense of the Contractor.  Asphalt shall be sawcut straight across the driveway as 
directed by the Engineer or Drainage Superintendent.  The asphalt shall be removed all 
the way to the road.  All material shall be disposed offsite at the expense of the 
Contractor in accordance with all municipal, provincial, and federal laws and legislation. 
 
9. Access Culverts 
 
This item shall apply to the proposed access culvert replacements along the length of the 
drainage works:  
 
CULVERTS TO BE REPLACED IN THE FUTURE:  
 
These culverts shall be incorporated into the drain and now form part of the 4th 
Concession Road Drain South Side. 
 
Culvert No.2 (Station 0+149) – roll no. 760-041 consists of 7.0 metres of 900 mm 
diameter corrugated steel pipe with jute bag endwalls and a gravel drive.  The pipe shall 
be replaced in the future with 12.0 metres of 900 mm diameter HDPE pipe with rip rap 
endwalls, full granular backfill, and a gravel drive.  
 
Culvert No. 9 (Station 0+578) – Shared culvert with roll no. 760-027 & 760-03507 
consists of 16.0 metres of 900 mm diameter corrugated steel pipe with concrete block 
endwalls and a gravel drive.  The pipe shall be replaced in the future with 18.0 metres of 
900 mm diameter HDPE pipe with rip rap endwalls, full granular backfill, and a gravel 
drive.  
 
Culvert No.10 (Station 0+698) – roll no. 760-03507 consists of 9.0 metres of 900 mm 
diameter corrugated steel pipe with concrete block endwalls and a gravel drive.  The pipe 
shall be replaced in the future with 12.0 metres of 900 mm diameter HDPE pipe with rip 
rap endwalls, full granular backfill, and a gravel drive.  
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Culvert No.11 (Station 0+780) – roll no. 760-031 consists of 11.0 metres of 900 mm 
diameter corrugated steel pipe with concrete block endwalls and a gravel drive.  The pipe 
shall be replaced in the future with 12.0 metres of 900 mm diameter HDPE pipe with rip 
rap endwalls, full granular backfill, and a gravel drive.  
 
CULVERTS TO BE REPLACED UNDER THIS REPORT:  
 
These culverts shall be incorporated into the drain and now form part of the 4th 
Concession Road Drain South Side. 
 
Culvert No. 3 (Station 0+174) – roll no. 760-040 consists of 7.0 metres of 900 mm 
diameter corrugated steel pipe with jute bag endwalls and an asphalt drive.  The pipe 
shall be replaced with 12.0 metres of 900 mm diameter HDPE pipe with rip rap endwalls, 
full granular backfill, and a gravel drive. 
 
Culvert No. 4 (Station 0+209) – roll no. 760-039 consists of 6.0 metres of 900 mm 
diameter corrugated steel pipe with quikrete bags of cement for endwalls and a gravel 
drive.  The pipe shall be replaced with 12.0 metres of 900 mm diameter HDPE pipe with 
rip rap endwalls, full granular backfill, and a gravel drive. 
 
Culvert No. 5 (Station 0+236) – roll no. 760-039 consists of 7.0 metres of 900 mm 
diameter corrugated steel pipe with no endwalls and a gravel drive.  The pipe shall be 
replaced with 12.0 metres of 900 mm diameter HDPE pipe with rip rap endwalls, full 
granular backfill, and a gravel drive. 
 
Culvert No. 6 (Station 0+265) – roll no. 760-038 consists of 6.0 metres of 900 mm 
diameter corrugated steel pipe with wood endwalls held up with t-posts that are falling 
toward the drain and a gravel drive.  The pipe shall be replaced with 12.0 metres of 900 
mm diameter HDPE pipe with rip rap endwalls, full granular backfill, and a gravel drive. 
 
Culvert No. 7 (Station 0+308) – roll no. 760-037 consists of 6.0 metres of 900 mm 
diameter corrugated steel pipe with a mixture of concrete cinder blocks, concrete blocks, 
and broken concrete as endwalls and an asphalt drive.  The pipe shall be replaced with 
12.0 metres of 900 mm diameter HDPE pipe with rip rap endwalls, full granular backfill, 
and a gravel drive. 
 
Culvert No. 8 (Station 0+383) – roll no. 760-036 consists of 8.0 metres of 900 mm 
diameter corrugated steel pipe with the upstream endwall a mixture of earth and broken 
concrete and no downstream endwall c/w a gravel drive.  The pipe shall be replaced with 
12.0 metres of 900 mm diameter HDPE pipe with rip rap endwalls, full granular backfill, 
and a gravel drive. 

Page 33 of 53



 
-SP 5- 

 

Culverts shall be HDPE smooth wall pipe (320 kPa) CSA approved, either bell and spigot 
or manufactured couplings.  
 
The proposed access culverts shall be installed in the same general location as the 
existing access culverts.  The culvert shall be installed with the invert 10% (minimum 
150mm) below the proposed channel bottom elevation and to grade shown on the Profile.  
 
If an owner requests a longer culvert than that specified above, please refer to the report. 
The culvert lengths are based on using rip rap endwalls.  If concrete block endwalls are to 
be utilized now or in the future, the culverts may be shortened, but a minimum travel 
width of 6.1 meters is required. 
 
The culvert may be moved upstream or downstream as necessary to avoid existing tile 
outlets.  If they cannot be avoided the pipes shall be extended downstream of the 
proposed culvert and shall be done with non-perforated HDPE agricultural tubing with a 
manufactured coupling, elbow and rodent grate.  Any tile outlets extended as a result of 
extra length requested by an owner shall be extended at the owner’s expense.  
 
The bottom of the excavation shall be excavated to the required depth with any over 
excavation backfilled with granular material or drainage stone.  When the pipe has been 
installed to the proper grade and depth, the excavation shall be backfilled with clearstone 
from 100mm below the bottom of the pipe up to the springline of the pipe.  Care shall be 
taken to ensure that the backfill on either side of the culvert does not differ by more than 
300 mm so that the pipe is not displaced.  The access culverts shall be backfilled from the 
springline to 300mm of finished grade with granular “B” type 2 or 100% crushed 
granular “A” to within 300mm of finished grade.  The top 300mm for access culverts 
shall be backfilled with compacted 100% crushed granular “A” material to finished 
grade. 
 
All backfill shall be free from deleterious material. All granular material shall be 
mechanically compacted to 98% modified standard proctor density.  All backfill material 
above the springline shall be mechanically compacted using appropriate compaction 
equipment.   
 
The culverts shall be installed as per manufacture recommendations with a minimum 
cover of 300mm over top of the pipe measured from the top of the culvert to finished 
grade.  It shall be the responsibility of the contractor to ensure the culvert has no traffic 
on it until the minimum cover is met.  
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End protection shall be rip rap quarry stone placed with a minimum slope of 1.5:1. The 
rip rap shall consist of 150 mm x 300 mm quarry stone or approved equal.  The area to 
receive the rip rap shall be graded to a depth of 450mm below finished grade.  Filter 
fabric (Terrafix 250R or approved equal) shall then be placed with any joints overlapped 
a minimum 600mm.  The quarry stone shall then be placed with the smaller pieces placed 
in the gaps and voids to give it a uniform appearance. 
 
10. McCormick Road Culvert 
 
This item shall apply to Culvert No.1 located at Station 0+014.  
 
The existing culvert consists of 20.0 metres of 1050 mm diameter corrugated steel pipe 
with rip rap endwalls and an asphalt road over top.  Due to the presence of guardrails and 
the bridge abutment from the bridge crossing the Richmond Drain, this culvert will not be 
replaced, instead it will be relined using a Fold and Form PVC liner in accordance with 
Ontario Provincial Standard Specification, OPSS 465.   
 
The PVC liner shall comply with ASTM D1784-20 “Specification for Rigid PVC 
compounds and Chlorinated PVC compounds”. 
 
Appendix A contains OPSS 465 details and specifications. 
 
11. Open Channel Excavation (Future) 
 
The open channel shall be excavated to the grade line and elevations shown on the 
attached profile.  A laser or similar approved device with a labourer onsite to ensure 
correctness of grade and to confirm location of tile ends.  The sediment shall be removed 
leaving a rounded bottom with the intent not to undercut the existing sideslopes. 
 
The excavated material shall be cast at least 1.5 metres clear of the top of the bank on 
agricultural lands with the excavated material spread back and levelled to a maximum 
depth of 150 mm and left in a cultivated condition.   
 
Excavated material shall be hauled away from any lawn, garden, orchard, parking, 
roadway, or driveway areas by the contractor at its expense.  All work at the disposal site 
shall be established between the contractor and site owner.  The contractor shall be 
responsible for obtaining any permits required and shall provide copies of the same to the 
Town.   
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Excavated material shall not be placed in low runs or swales outletting surface water to 
the channel.  Stones and large branches shall be removed and disposed offsite and shall 
not be buried when the excavated material is spread. 
 
12. Brushing (Future) 
 
All brush, trees, woody vegetation, cattails, phragmites, etc. shall be removed from the 
sideslopes of the existing channel within 1.5 metres of the top of the bank. Other brush 
and trees may be removed from the side the equipment is operating to allow access for 
the equipment. Trees and brush in the channel bottom shall be removed in their entirety 
including stumps and disposed offsite.  Trees and brush on the sideslopes shall be close 
cut.  
 
It is recommended that a mechanical grinder attached to an excavator be used for the 
removal of brush and trees.  Any brush and trees too large to grind shall be close cut with 
the logs and brush disposed offsite by the Contractor. The Contractor shall be responsible 
for obtaining all necessary permits for any disposal sites.  
 
Certain trees may be left in place at the direction of the Drainage Superintendent.  Any 
trees to be salvaged by the individual landowners shall be removed by the landowners 
with all resulting brush and branches cleaned up prior to the start of construction.  If the 
Contractor agrees to remove any trees and set them aside for a landowner, the landowner 
will be responsible for any cleanup as above. 
 
13. Silt Fence 
 
The Contractor shall maintain a dry working area during construction. The Contractor 
shall install a silt fence downstream of the work area.  
 
The silt fence shall consist of filter fabric or manufactured silt fence supported with posts 
(OPSD 219.110). The silt fence shall remain in place until construction is complete. Any 
sediment that has collected upstream of the silt fence shall be removed prior to the 
removal of the silt fence. 
 
Silt fences are generally to be installed downstream of the working area or as directed by 
the Engineer or Drainage Superintendent. 
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14. Environmental Considerations 
 
The Contractor shall take care to adhere to the following considerations. 

 
 Operate machinery in a manner that minimizes disturbance to the banks of the 

watercourse. 
 
 Erosion and sediment control measures must be installed prior to construction to 

prevent sediment from entering the water body. 
 
 All granular and erosion control materials shall be stockpiled a minimum of 1.5 

metres from the top of the bank or excavation. Material shall not be placed in surface 
water runs or open inlets that enter the channel. 

 
 All activities, including maintenance procedures, shall be controlled to prevent the 

entry of petroleum products, debris, rubble, concrete, or other deleterious substances 
into the water. Vehicle and equipment refuelling and maintenance shall be conducted 
away from the channel, any surface water runs, or open inlets. All waste materials 
shall be stockpiled well back from the top of the bank and all surface water runs and 
open inlets that enter the drain.  

 
 When possible, all construction within the open channel shall be carried out during 

periods of low flow or in dry conditions. 
 
 The Contractor shall conduct regular inspections and maintain erosion and sediment 

control measures and structures during the course of construction.  
 
 The Contractor shall repair erosion and sediment control measures and structures if 

damage occurs. 
 
 The Contractor shall remove non-biodegradable erosion and sediment control 

materials once site is stabilized. 
 
 Remove all construction materials from site upon project completion. 
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15. Benchmarks 
 
The benchmarks are based on geodetic elevations. Elevations are available at the culvert 
locations shown on the profile drawings. Where these elevations are on existing 
structures to be replaced, they shall be moved prior to the removal of the culverts.  Prior 
to construction, it is the responsibility of the contractor to preform a benchmark loop and 
report any discrepancies to the Engineer or Drainage Superintendent. 
 
16. Miscellaneous 
 
Any fences that must be removed to allow construction or maintenance shall be 
reinstalled by the Contractor using the existing materials. 
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465.01 SCOPE 
 
This specification covers the requirements for the rehabilitation of an existing pipe culvert or stormsewer using 
thermoformed PVC Alloy or PE Pipe Liner through fold and form liner trenchless technology technique. 
 
 
465.02 REFERENCES 
 
This specification refers to the following standards, specifications, or publications: 
 

Ontario Provincial Standard Specifications, Construction 

 
OPSS 409 Closed-Circuit Television (CCTV) Inspection of Pipelines 
OPSS 411 Construction Specification for the Cleaning and Flushing of Culverts, Pipe Sewers, Catchbasins, 
 Maintenance Holes, Ditch Inlets, and Oil-Grit Separators 
OPSS 490 Construction Specification for Site Preparation 
OPSS 491 Preservation, Protection, and Reconstruction of Existing Facilities 
OPSS 510  Construction Specification for Removal   
OPSS 517  Construction Specification for Dewatering   
OPSS 539  Construction Specification for Temporary Protection Systems 
 
Ontario Provincial Standard Specifications, Material 
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OPSS 1840  Material Specification for Non-Pressure Polyethylene (PE) Plastic Pipe Products 
OPSS 1841 Material Specification for Non-Pressure Polyvinyl Chloride (PVC) Pipe Products 
 
ASTM International 

 
D638-22  Test Method for Tensile Properties of Plastics 
D790-17  Test Methods for Flexural Properties of Unreinforced and Reinforced Plastics and 

Electrical Insulating Materials 
D1784-20  Specification for Rigid Poly Vinyl Chloride (PVC) Compounds and Chlorinated Poly 

Vinyl Chloride (CPVC) Compounds 
D2412-21  Test Method for Determination of External Loading Characteristics of Plastic Pipe by 

Parallel-Plate Loading  
D2444-21  Test Method for Impact Resistance of Thermoplastic Pipe and Fittings by Means of a 

Tup (Falling Weight) 
D2657-05(2015)  Practice for Heat Fusion of Joining Polyolefin, Pipe and Fittings 
D2990-17  Test Methods for Tensile, Compressive, and Flexural Creep and Creep-Rupture of 

Plastics 
D3350-21  Specification for Polyethylene (PE) Plastics Pipe and Fitting Materials 
F585-16(2021)  Guide for Insertion of Flexible Polyethylene (PE) Pipe Into Existing Sewers 
F810-12(2018)  Specification for Smoothwall Polyethylene (PE) Pipe for Use in Drainage and Waste 

Disposal Absorption Fields 
F1504-21e1  Specification for Folded Poly Vinyl Chloride (PVC) Pipe for Existing Sewer and Conduit 

Rehabilitation 
F1533-20  Specification for Deformed Polyethylene (PE) Folded Pipe 
F1606-19  Practice for Rehabilitation of Existing Sewers and Conduits with Deformed 

Polyethylene (PE) Liner 
F1867-22 Specification for Installation of Folded/Formed Poly Vinyl Chloride (PVC) Pipe Type A 

for Existing Sewer and Conduit Rehabilitation 
F1947-21a Practice for Installation of Folded Poly Vinyl Chloride (PVC) Pipe into Existing Sewers 

and Conduits 
 
 
465.03 DEFINITIONS 
 
For the purpose of this specification, the following definitions apply: 
 
Design Engineer means the Engineer retained by the Contractor who produces the design and Working 
Drawings and other engineering documents required of the Contractor.  
 
Fold and Form Liner means a method of pipeline rehabilitation in which a Polyvinyl Chloride (PVC) or 
Polyethylene (PE) pipe is folded to reduce its size before insertion and reversion to its original shape by 
thermoforming i.e. the application of heat and/or pressure. The reformed plastic pipe fits snugly to and takes 
the shape of the inner diameter (ID) of the host pipe. [North American Society for Trenchless Technology 
(NASTT)]. Depending on the size, the PVC Alloy or PE Pipe Liner shall be coiled either in a flat shape and 
folded during insertion for smaller sizes, whereas the larger PVC Alloy or PE Pipe Liner shall be coiled in an 
"H" or “U” shape.  
  
Host Pipe means existing original pipe culvert or sewer to be internally rehabilitated by installation of the PVC 
Alloy or PE Pipe Liner. 
 
Non-Destructive Testing means a testing and analysis technique used by the industry to evaluate the 
properties of a material, component, structure or system without damaging or destroying the object being tested.  
 
Thermoform means to give final shape to a material with the aid of heat and/or pressure. 
 
 
465.04 DESIGN AND SUBMISSION REQUIREMENTS 
 
465.04.01 Design Requirements 
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465.04.01.01 Fold and Form Liner 
 
The fold and form liner shall be manufactured with a diameter substantially smaller than the inside diameter of 
the host pipe. The pipe liner shall be manufactured with sufficient excess wall thickness to allow it to meet or 
exceed the manufacturer’s dimension ratio (DR) requirements after being thermoformed.  
 
The fold and form liner shall be designed to meet the following installation performance requirements: 
 
a) Capable of expanding to a full pipe size larger than the nominal diameter without splitting, or rupturing; 
 
b) Precisely conform to the configuration of the host pipe after thermoforming, and if required, with a concave 
 dimple typically appearing at each lateral connection;  
 
c) Impact resistance cell classification of no less than the required ASTM standard, to resist splitting during 
 remote controlled connection reinstatement; 
 
d) Processing of the fold and form liner shall cause no degradation of the pipe liner physical properties; 
 
e) The material shall be NSF approved as an indication of its lack of impact on the environment and human 
 health; 
 
f) No styrene based liners shall be utilized anywhere in the work. 
 
465.04.02 Submission Requirements 
 
465.04.02.01 Product Data 
 
A minimum of 2 weeks or as specified in the Contract Documents, the manufacturer’s product data with samples 
of the proposed fold and form liner and installation instructions including handling and storage requirements 
shall be submitted to the Contract Administrator. 
 
465.04.02.02 Certifications 
 
Installation shall be preformed by a licensed installer of the fold and form liner. The following shall be submitted 
to the Contract Administrator:  
 
a) A letter of certification from the manufacturer that the product meets or exceeds all technical and packaging 
 requirements. 
 
b) Manufacturer's certifications that materials have been approved for the installation conditions shown on the 
 Contract Drawings and as specified herein. 
 
c) Manufacturer’s materials warranty certificate.  
 
d) Installer’s job history, reference certificates, and a certified statement from the manufacturer that the installer 
 performing the work has been trained and approved in the handling and installing of the product to be used. 
 Certification letter shall be dated within 6 months of the bid date. 
 
e) Proof of any necessary federal, provincial, or local permits or licenses necessary for the project. 
 
465.04.02.03 Working Drawings and Technical Information 
 
A minimum of 2 weeks or as per the Contract Documents, prior to commencement of the fold and form liner 
installation three copies of written procedures and Working Drawings showing the design calculations and entire 
work plan for the fold and form liner rehabilitation of the host pipe shall be submitted to the Contract 
Administrator. Prior to making a submission, the seal and signature of a design Engineer shall be affixed on the 
written procedures and Working Drawings verifying the drawings are consistent with the Contract Documents.  
 
The written procedures and Working Drawings shall include the following: 

Page 44 of 53



April 2023 Page 4 of 8 OPSS.PROV 465 

a) The Working Area layout;  
 
b) A work plan outlining the materials, procedures, methods and schedule to be used to execute the work;  
 
c) A traffic control plan;  
 
d) A work plan including all materials and methods for any repairs necessary to the host pipe prior to the pipe 
 insert line application;  
 
e) A safety plan including the company safety manual and emergency procedures;  
 
f) The fold and form liner size shall be the maximum allowable internal diameter size that will fit the host pipe 

as per the manufacture’s specifications; 
 
g) Demonstrate, in conjunction with the manufacturer’s specifications, that the heat and pressure resistance 
 of the host pipe material is sufficient to tolerate, without damage, the heat and pressure exerted during the 
 fold and form liner installation; 
 
h) Pipe culvert or sewer flow by-pass plan, when specified in the Contract Documents; 
 
i) A containment and contingency plan in conformance with the Contract Documents for the following potential 
 conditions: 
 
 i) Improper placement of the fold and form liner. 
 ii) Damage to the host pipe.  
 iii) The product’s failure to achieve the intended use. 
 iv) Potential environmental impacts and emergency containment and clean-up procedures. 
 
 
465.05 MATERIALS 
 
465.05.02 Delivery of Materials 
 
When the delivered quality of certified fold and form liner product is deemed to be unacceptable by the Contract 
Administrator, the product shall be rejected. 
 
465.05.03 Transporting, Unloading, Storing, and Handling Materials 
 
Manufacturer’s recommendations for transporting, unloading, storing, and handling of materials shall be 
followed. 
 
 
465.07 CONSTRUCTION 
 
465.07.01 General 
 
The Contract Administrator shall be notified, minimum of 48 hours, in advance of starting the work. The exact 
size and length of all existing pipes and culverts to be rehabilitated shall be confirmed prior to installation. All 
required equipment shall be on-site and in satisfactory working order prior to commencing the installation of a 
lining section.  
 
Appropriate heating procedures shall be adopted during the liner installation phase to reduce the risk of 
compromising the structural integrity of the liner pipe and liner flotation. 
 
Any joints shall be as per the manufacturer’s recommendations, shall be watertight, interlocking, and shall not 
increase or decrease the inside or outside diameter of the pipe insert liner. 
 
The product shall be protected from damage during the pullback operation. 
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465.07.02 Site Preparation 
 
Site preparation shall be according to OPSS 490.  
 
465.07.03 Preservation and Protection of Existing Facilities 
 
Preservation and protection of existing facilities shall be according to OPSS 491. 
 
465.07.04 Dewatering 
 
When required, flow diversion, unwatering/dewatering, shall be installed to fulfill the Contract requirements. 
Dewatering when required shall be according to OPSS 517.  
 
The Environment Canada weather forecast shall be monitored prior to commencement of lining operations. 
Where the anticipated weather conditions are such that anticipated host pipe/box culvert flows may exceed the 
installed bypass pumping capacity or may cause potential site flooding, commencement of construction shall 
be delayed until favourable weather is forecast. 
 
465.07.05 Temporary Protection Systems 
 
The construction of all protection systems shall be according to OPSS 539.  
 
465.07.06 Cleaning of Host Pipe 
 
The host pipe cleaning shall be according to OPSS 411.  
 
465.07.07  Preparation and Pre-Lining Repairs 
 
Prior to liner installation, the host pipe shall be inspected using visual observations or when specified, 
CCTV/zoom camera, especially where personnel entry is impracticable. CCTV inspection shall be according to 
OPSS 409. 
 
Any open joints and voids shall be sealed with approved material prior to the lining of the host pipe. If required, 
non-destructive testing (e.g. InSight™ Lite, Backscatter Computed Tomography, endoscope camera 
inspections, or other testing methods approved by the Contract Administrator) shall be performed to confirm 
that all identified voids and low density soil areas have been successfully filled with the approved material.  
 
If additional repair procedures are required to restore the host pipe for lining, for example invert reconstruction, 
a repair plan shall be submitted to the Contract Administrator prior to proceeding.  
 
All active infiltration shall be sealed prior to application of the fold and form liner material and ensure that the 
host pipe is sufficiently dewatered as per the manufacturer’s instructions. 
 
Additional materials including quick setting mortars, chemical grouts and hydraulic cements necessary to stop 
infiltration and create a surface for the fold and form liner to be applied to may be necessary and shall be in 
accordance with the relevant standards. All products used to stop active infiltration shall be approved by the 
Contract Administrator and used in accordance with the manufacturer’s recommendations. 
 
The diameter, profile, length and all other dimensions of all host pipes or box culvert to be rehabilitated shall be 
accurately measure for planning all construction activities and choosing appropriate equipment. 
 
The Contract Administrator shall be provided with the assistance and access necessary to check the layout of 
the pipe installation and associated appurtenances. 
 
465.07.08 Construction and Operational Constraints 
 
All activities shall be confined to the designated Working Areas.   
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The length of the fold and form liner shall be that which is deemed necessary to effectively carry out the liner 
insertion and to seal the fold and form liner at the inlet and outlet ends. Any necessary excavation shall be 
approved in writing by the Contract Administrator prior to commencement of such excavation. 
 
The thermoformed fold and form liner shall be positioned to enable it to naturally curve and directly insert into 
the host pipe. The fold and form liner shall be pulled into the host pipe by means of a winch cable extending 
the length of the host pipe. The fold and form liner shall be uncoiled at approximately the same speed that it is 
being pulled as evidenced by slack in the pipe liner as it uncoils. In order to limit insertion stresses, speed 
should be adjusted according to the fold and form liner temperature, the required pulling force, and the risk of 
abrasion. The liner’s ends shall be equipped with flow-through plugs or fittings to allow for the controlled 
introduction and release of steam and pressure.  
 
If required, the host pipe ends shall be removed and reinstated or replaced to facilitate the installation of the 
new fold and form liner. Removals shall be according to OPSS 510. 
 
During the installation process, the maximum axial/compression forces and bending moments shall not exceed 
tolerable limits of the host pipe in order to avoid damaging the host pipe and/or joints. 
 
A rounding device or a “squeegee” type apparatus shall not be used in an attempt to unfold or to expand the 
fold and form liner. It shall only be accomplished by using steam and pressure as per the manufacturer’s 
recommendations. 
 
The fold and form liner, once thoroughly heated to permit proper expansion, shall be expanded with sufficient 
air and steam pressure to form tightly against the inner wall of host pipe. Temperatures and pressures shall be 
monitored to ensure that the minimums and maximums recommended within the technology supplier's 
installation guidelines are not exceeded. After the fold and form liner is thermoformed tightly to conform to the 
host pipe, the pipe liner shall be cooled to a temperature as directed by the technology supplier's installation 
guidelines before relieving the pressure required to hold the fold and form liner tightly against the host pipe. In 
no case shall this temperature be in excess of 38 °C/100 °F. 
 
During cooling of the fold and form liner, the plugs shall remain properly pressurized throughout the cooling 
process. After the fold and form liner has cooled, the plugs shall be removed and the pipe liner ends shall be 
trimmed, leaving a minimum of 75 mm and a maximum of 150 mm protruding beyond the host pipe in order to 
maintain the tight fit created by the flaring of the fold and form liner. 
 
Lateral connections, as may be visible in the pre-lining video inspection, shall be reinstated using remote robotic 
devices. Only experienced operators shall make robotic connection reinstatements. 
 
465.07.09 Supervision 
 
The Superintendent shall have received adequate training from the technology supplier and shall have a 
minimum of 3 years demonstrated experience on projects with similar scope and complexity.   
 
465.07.10 Preservation and Protection of Existing Facilities 
 
Preservation and protection of existing facilities shall be according to OPSS 491. 
 
465.07.11 Site Restoration 
 
Site restoration shall be according to OPSS 492. 
 
465.07.12 Environmental Protection and Contingency  
 
Environmental protection requirements and mitigation measures shall be according to the Contract Documents. 
Prior to any discharge, it shall be confirmed with the Contract Administrator that the quality of the discharge 
meets the requirement of the receiver. 
 
465.07.13  Electrical Equipment, Fixtures and Systems  
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Electrical equipment shall be suitably insulated for noise reduction. Noise produced by electrical equipment 
must comply with local municipal noise by-laws.  
 
465.07.14 Management of Excess Material 
 
Management of excess material shall be according to the Contract Documents. 
 
 
465.08 QUALITY ASSURANCE 
 
465.08.01 Fold and Form Liner Material 
 
The fold and form liner shall be continuous and joint-less, free of all visual and material defects except those 
resulting from pre-lined conditions. Such conditions shall be brought to the attention of the Contract 
Administrator prior to the fold and form liner installation. In the event that the fold and form liner requires repair, 
materials used in the repair shall not contain styrene and the thickness of the repair shall not exceed the 
thickness of one fold and form liner. 
 
Appropriate inflation and cooling procedures must be adhered to during the installation phase to reduce the risk 
of compromising the structural integrity of the fold and form liner.  
 
465.08.01.01 Sampling 
 
All QA sampling and testing of the installed fold and form liner shall be in accordance with the requirements of 
the Liner manufacturer’s specifications & design recommendations, and applicable standards. A sample shall 
be taken from the obvert of the installed fold and form liner, sufficient in size to meet the requirements for testing 
of ASTM D790 and ASTM D638 for flexural strength, flexural modulus, and tensile strength as per ASTM F1867, 
ASTM F1871, or ASTM F1533, to confirm compliance with the requirements specified in the Contract 
Documents.  
 
The Contractor shall provide a truly representative sample of each installed liner. The field sample shall be a 
restrained sample made by extending the liner installation through a cylindrical form (e.g. PVC pipe) that closely 
matches the inside diameter of the installation. The form shall not expand or otherwise distort during sample 
forming or processing. The sample shall be taken from each installed fold and form liner extended at an access 
point or from Liner that extends into an access point of the section. 
 
In areas with limited access, the sample shall be fabricated from material taken from the precursor pipe tube 
and formed with sandbags in a restrained manner that simulates the heat sink present during the actual 
installation. The environmental conditions under which the field sample is made shall result in a cured sample 
that has properties representative of the cured fold and form liner. 
 
The length and size of any sample shall be sufficient to obtain at least five test specimens for ASTM D790 
testing (or at least 200 mm).  
 
The Contract Administrator or designated representative shall witness the sampling and administer as specified 
in the Contract Documents, except that delivery shall be to the qualified independent testing laboratory retained 
by the Contract Administrator. Samples shall be delivered to the laboratory within 24 hours of sampling. 
 
In the case of stormsewer, as per the Contract Documents, the fold and form liner’s ends at the maintenance 
hole walls, shall be trimmed as close as practical to the maintenance hole walls with allowance for thermal 
contraction to produce a slight outward flare on the liner ends. The space behind the liner flare and the sewer 
pipe or the maintenance hole wall shall be sealed with epoxy and/or non-styrene resin material that can 
withstand differential expansion/contraction of the liner. 
 
465.08.01.02  Testing 
 
The testing of the samples shall be done by an independent testing laboratory retained by the Contract 
Administrator. Subject to the approval of the Contract Administrator, an independent testing laboratory certified 
by the Standards Council of Canada can perform all the tests as required per the ASTM standards. The 
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Contractor shall provide the testing laboratory with the design parameters for the Liner corresponding with the 
field samples. The testing laboratory report shall reference these values as the specified values. 
 
The testing laboratory technician shall cut the required test/specimen samples and complete the specified 
testing. 
 
Reports detailing test results shall be issued within 10 Working Days of delivery of the sample to the testing 
laboratory.  
 
465.08.02 Inspection of Materials  
 
The fold and form liner materials shall be subject to rejection by the Contract Administrator at any time on 
account of failure to meet any of the requirements in the Contract Documents, even though samples may have 
been accepted as satisfactory at the place of manufacture. Materials rejected after delivery shall be marked for 
identification and shall be removed from the job site at once. 
 
465.08.03 Closed-Circuit Television (CCTV) Inspection  
 
Lined host pipe with fold and form liner shall be inspected using visual observations or specified CCTV/zoom 
camera where personnel entry is impracticable. CCTV inspection shall be according to OPSS 409. 
 
In the case of repairs required to restore the host pipe for lining, such as joints sealing, invert reconstruction, or 
additional repairs etc., a post preparation CCTV inspection shall be completed for each host pipe, when 
specified in the Contract Documents. 
 
 
465.09 MEASUREMENT FOR PAYMENT 
 
465.09.01 Actual Measurement 
 
465.09.01.01 Fold and Form Liner 
 
Measurement for payment shall be the length in meters of the concrete canvas liner installed, as measured 
along the centerline of the invert of the host pipe. 
 
465.09.02 Plan Quantity Measurement 
 
When measurement is by Plan Quantity, such measurement shall be based on the units shown in the clause 
under Actual Measurement. 
 
465.10 BASIS OF PAYMENT 
 
465.10.01 Fold and Form Liner - Item 
 
Payment at the Contract price for the above tender items shall be full compensation for all labour, Equipment, 
and Material to do the work.  
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