
RRood 
Engineering 
Inc.  Consulting Engineers 
 

   
9 Nelson Street  519-322-1621 
Leamington, ON N8H 1G6  gerard@roodengineering.ca 

VIA email 
 
 
October 8th, 2020 
 
 
 
 
Corporation of the Town of Essex 
Attn: Lindsay Dean, B.Sc., Drainage Superintendent 
33 Talbot Street South 
Essex, Ontario 
N8M 1A8 
 
 
Dear Lindsay: 
 
RICHMOND DRAIN 
(5th Concession Road Bank)  
Project REI2016D016 
Town of Essex, County of Essex 
 
Tenders for the above noted project closed on Wednesday October 7th and were opened shortly 
afterwards by the Town. The documents were emailed to our office and reviewed. Four (4) 
Tenders were received for this project and these may be summarized as follows: 
 
 

 
ITEM 
No. 

 
 
CONTRACTOR 

TENDER AMOUNT 
(excl. H.S.T. & 
Contingency) 

 

 
TOTAL 

TENDER 

 
COMPLETION 

TIME 
 

1. Sterling Ridge Infrastructure 
Inc. 
 

$235,580.00 $277,505.40 5 weeks 

2. South Shore Contracting of 
Essex County Inc. 
 

$238,000.00 $280,240.00 5 weeks 

3. Matassa Inc. 
 

$377,020.75 $437,333.45 6 weeks 

4. Facca Inc. $584,725.00 $672,039.25 8 weeks 
 
 
All of the Contractors have provided a Bid Bond or equivalent as set out in the tender form.   
 
The Sterling Ridge Tender appears complete and accurate.  Due to current tax policies the net 
cost to the Town and to be assessed to the affected owners will be the $239,726.21 Total for 
Construction excluding contingency items, if there are no contract changes during construction. 
The Sterling Ridge price of $235,580.00 is slightly above the Engineer’s Report Estimate of 
$235,525.00 by approximately 4.3% and is well within the 33% limit set out in the Drainage Act. 
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  Rood EEngineering Inc. 

We also find the unit prices generally appear to be fair and balanced with item 3 a bit higher than 
the other bidders for the supply and installation of filter mat.  The price for this Tender is slightly 
lower than the second lowest Tender for the work and considerably lower than the other two 
bids.   
 
The next lowest Tender of South Shore Contracting is at 105.3% of the Engineer’s Estimate. The 
Tender is complete and accurate and appears balanced. The tender by Matassa came in at 
164.3% of the estimate with the tender appearing to be complete and accurate. 
 
The Tender by Facca was very high compared to the other bids but also appears to be complete 
and accurate.   
 
Based on all of the above, we would recommend that the Town enter into an Agreement with 
Sterling Ridge Infrastructure Inc. in the amount of $249,902.21. This amount includes the net  
Harmonized Sales Tax (H.S.T.) and the contingency price. This Tenderer for the project has 
indicated a relatively short construction time so we expect that construction for this project 
should be able to commence as soon as a Contract has been completed and the Contractor can 
schedule its forces. Upon receipt of further instructions from the Town, we will prepare the 
Agreement form for the construction of the works and arrange for the Contractor and the Town 
to sign them based on the Contractor selected by the Town.   
  
We trust that the above is sufficient for your purposes. Should there be any questions regarding 
same, please do not hesitate to contact us.   
 
 
We respectfully remain,  
 
Yours very truly, 
 
 
Rood Engineering Inc. 
 
 
      
Gerard Rood, P.Eng. 
 
GR/ 


